

ANNUAL PROCUREMENT PLAN (2021-22)

Ministry/ Division: Ministry of Science and Technology
 Agency: Bangabandhu Sheikh Mujibur Rahman Novotheatre
 Procurement Entity Name & code: Bangabandhu Sheikh Mujibur Rahman Novotheatre, Code: 131005500

Sl. No	Description of Procurement Package, Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in lakh Tk.	Time Code for Process	Not Use in Goods	Invoice/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01	Dropdown Banner Printing, Hosting with Tripol and Maintenance for National Mourning Day 2021.	Nos	LS	RFQ	HOPE	GoB	1.83	Planned Dates Planned Days Actual Days		25.07.21 - 26.07.21	31.07.21 07 01.08.21	02.08.21 - 01.08.21	04.08.21 03 02.08.21	05.08.21 - 02.08.21	06.08.21 02 02.08.21	15.09.21
02	Selection of Consulting Firm for feasibility study (Modernization of Novotheatre Dhaka, Chattergram, Sylhet and Mymensingh).	Nos	LS	OTM	HOPE	GoB	20.00	Planned Dates Planned Days Actual Days		08.08.21 - 23.08.21	22.08.21 14 08.09.21	29.08.21 - 12.09.21	06.09.21 10 02.11.21	07.09.21 - 11.11.21	12.09.21 06 11.11.21	11.01.23 120 10.03.23
03	Procurement of Office Stationary.	Nos	LS	RFQ	HOPE	GoB	2.05	Planned Dates Planned Days Actual Days		05.09.21 - 09.09.21	10.09.21 05 14.09.21	11.09.21 - 14.09.21	14.09.21 04 15.09.21	15.09.21 - 15.09.21	15.09.21 01 15.09.21	25.10.21 10 19.10.21
04	Selection of Manpower Supplying Firm/Company.	Man-Month	24 Month	RFQ	HOPE	GoB	5.288	Planned Dates Planned Days Actual Days		01.09.21 - 12.09.21	09.09.21 09 19.09.21	12.09.21 - 19.09.21	14.09.21 03 20.09.21	15.09.21 - 20.09.21	16.09.21 02 21.09.21	30.09.23 2 Years 17.12.21
05	Dropdown Banner Printing, Hosting with Tripol and Lighting for Sheikh Russel Day 2021.	Nos	LS	RFQ	HOPE	GoB	2.98	Planned Dates Planned Days Actual Days		03.10.21 - 07.10.21	07.10.21 08 11.10.21	07.10.21 - 11.10.21	10.10.21 02 20.10.21	10.10.21 - 10.10.21	10.10.21 02 10.10.21	17.12.21 05 17.12.21
06	Supply of Equipment for Sheikh Russel Corner Installation.	Nos	LS	RFQ	HOPE	GoB	1.64	Planned Dates Planned Days Actual Days		05.10.21 - 10.10.21	11.10.21 07 13.10.21	12.10.21 02 13.10.21	13.10.21 - 13.10.21	17.10.21 05 13.10.21	18.10.21 - 13.10.21	31.11.21 14 31.11.21
07	Supply of Equipment for Smart Game & Smart Step Floor Play Room.	Nos	LS	RFQ	HOPE	GoB	3.00	Planned Dates Planned Days Actual Days		10.10.21 - 18.10.21	17.10.21 08 24.10.21	18.10.21 - 24.10.21	21.10.21 03 24.10.21	24.10.21 - 24.10.21	26.10.21 03 24.10.21	09.12.21 15 09.12.21
08	Procurement of Office Equipment.	Nos	LS	RFQ	HOPE	GoB	2.05	Planned Dates Planned Days Actual Days		01.08.21 - 05.10.21	08.08.21 08 11.10.21	10.08.21 - 11.10.21	11.08.21 02 24.10.21	12.08.21 - 24.10.21	12.08.21 01 24.10.21	26.11.21 15 26.11.21

এস. এম. সাজ্জাদুল হক
 একাউন্টেন্ট
 বরগুড়া পাবনা সরকারি কলেজ
 একাউন্টেন্ট

মুহীত আহমেদ
 একাউন্টেন্ট অফিসার (অগনঃ)
 বরগুড়া পাবনা সরকারি কলেজ
 একাউন্টেন্ট অফিসার

১১/১০/২১

১১/১০/২১

১১/১০/২১

Sl. No	Description of Procurement Package/Works/Services	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estimated Cost in lakh Tk.	Time Code for Process	Not Use in GO ODS	Invite/Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
09	Lighting for the Bijoy Dibosh (Victory Day), 2021	Nos	LS	RFQ	HOPE	GoB	3.00	Planned Dates Planned Days		30.11.21	06.12.21	07.12.21	08.12.21	09.12.21	10.12.21	31.12.21
10	Supply of Manpower Through Out sourcing.	Nos	LS	OTM	HOPE	GoB	35.45	Planned Dates		02.12.21	08.12.21	08.12.21	09.12.21	09.12.21	09.12.21	31.12.21
								Actual Days		01.03.22	13.03.22	17.03.22	18.03.22	20.03.22	27.03.22	26.03.24
11	Procurement of desktop computer, laptop and printer.	Nos	04	E-gp (OTM)	HOPE	GoB	2.55	Planned Dates		28.02.22	16.03.22	28.03.22	28.03.22	28.03.22	24.04.22	24.04.24
								Actual Days		01.03.22	21.03.22	25.03.22	27.03.22	30.03.22	30.05.22	
12	Dropdown Banner Printing and Hosting for celebration of the Mujib Borsho & Independent day 2022.	Nos	06	RFQ	HOPE	GoB	1.35	Planned Dates		22.03.22	10.04.22	12.04.22	12.04.22	12.04.22	24.04.22	24.06.22
								Actual Days		01.03.22	08.03.22	10.03.22	11.03.22	12.03.22	14.03.22	14.04.22
13	Lighting for celebration of the Mujib Borsho & Independent day 2022.	Nos	LS	RFQ	HOPE	GoB	3.00	Planned Dates		01.03.22	08.03.22	10.03.22	11.03.22	12.03.22	14.03.22	14.04.22
								Actual Days		03.03.22	09.03.22	09.03.22	09.03.22	09.03.22	09.03.22	09.04.22
14	Procurement of Projector, Pneumatic Pipe fitting-fixing and Smart TV & Stainless Steel TV frame for Exhibit Gallery.	Nos	LS	RFQ	HOPE	GoB	3.00	Planned Dates		01.03.22	09.03.22	10.03.22	12.03.22	13.03.22	15.03.22	14.04.22
								Actual Days		05.03.22	13.03.22	13.03.22	13.03.22	13.03.22	14.03.22	30.03.22
15	Procurement of virtual reality (VR) headset with related accessories	Nos	06	E-gp (OTM)	HOPE	GoB	4.57	Planned Dates		15.03.22	04.04.22	07.04.22	11.04.22	12.04.22	25.04.22	25.06.22
								Actual Days		18.04.22	10.05.22	12.05.22	12.05.22	12.05.22	16.05.22	30.06.22
16	Dropdown Banner Printing of Novotheatre for 41st Homecoming Day of Honourable Prime Minister Sheikh Hasina 17 May 2022.	Nos	06	RFQ	HOPE	GoB	1.35	Planned Dates		15.03.22	04.04.22	07.04.22	11.04.22	12.04.22	25.04.22	25.06.22
								Actual Days		24.04.22	05.05.22	05.05.22	05.05.22	05.05.22	05.05.22	30.05.22
17	Procurement of Desktop Computer, Touch Monitor, and Android TV	Nos	04	E-gp (OTM)	HOPE	GoB	2.98	Planned Dates		10.05.22	24.05.22	28.05.22	30.05.22	31.05.22	05.06.22	25.06.22
								Actual Days		25.05.22	13.06.22	14.06.22	14.06.22	14.06.22	23.06.22	30.06.22


স্বাক্ষর
এম. শাহজাহান
 প্রকল্প পরিচালক
 প্রকল্প পরিচালক বরমান নাজিরুল হক


স্বাক্ষর
সুবীত আহমেদ
 একাউন্টস অফিসার (অগলি)
 প্রকল্প পরিচালক বরমান নাজিরুল হক


স্বাক্ষর
সুবীত আহমেদ
 ০২.০৬.২০২২


স্বাক্ষর


Sl. No	Description of Procurement Package/Works/Services	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estimated Cost in lakh Tk.	Time Code for Process	Not Use in GO ODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
18	Procurement of VR Room Interior Decoration with necessary works for Bangabandhu Sheikh Mujibur Rahman Novothatre.	Nos	LS	RFQ	HOPE	GOB	3.65	Planned Dates		09.05.22	23.05.22	27.05.22	29.05.22	30.05.22	04.06.22	24.06.22
								Planned Dates		-	14	-	3	-	6	20
								Actual Days		27.05.2022	05.06.22	05.06.22	05.06.22	05.06.22	05.06.22	30.06.22
19	Dropdown Banner Printing and Hosting of Novothatre On the occasion of Inauguration of Padma Bridge by Hon'ble Prime Minister, 25 June 2022.	Nos	06	RFQ	HOPE	GOB	1.68	Planned Dates		09.06.22	16.06.22	18.06.22	19.06.22	20.06.22	22.06.22	30.06.22
								Planned Dates		-	08	-	02	-	03	08
								Actual Days		12.06.22	19.06.22	19.06.22	19.06.22	19.06.22	19.06.22	30.06.22
20	Installation and Dubbing of two digital films for Bangabandhu Sheikh Mujibur Rahman Novothatre.	Nos	LS	DPM	HOPE	GOB	45.00	Planned Dates		25.10.20	10.11.20	20.11.20	30.11.20	5.12.20	15.12.20	15.01.21
								Planned Dates		-	15	10	10	5	10	30
								Actual Days		14.03.21	18.04.21	26.04.21	06.06.21	22.09.21	12.10.21	12.06.22


০৫/০৫/২২
এম. এম. সাজাহউদ্দিন
একোডিনটেক


০৫/০৫/২২
মুহাম্মত আহমেদ
কার্টুনস অফিসার (অঃদাঃ)
বরবরু শেখ মুজিবুর রহমান নভোথিয়েটার


০৫.০৬.২০২২
মোঃ শফিকুল ইসলাম সরকার
উপ-পরিচালক (প্রশাসন ও অর্থ)
বরবরু শেখ মুজিবুর রহমান নভোথিয়েটার


০৫.০৬.২০২২
নাহায়া ইয়াসমীন
পরিচালক (চঃ দাঃ)
বরবরু শেখ মুজিবুর রহমান নভোথিয়েটার


০৫/০৬/২২
মোঃ আব্দুল রাজ্জাক
সহ পরিচালক
বরবরু শেখ মুজিবুর রহমান নভোথিয়েটার